
TENTATIVE INSTALL DATES FOR NEW INMATE PHONE SYSTEMS

Institution Tentative Install
Dates

Goodman Correctional Institution 8/30/2011
CG Graham Correctional 8/31/2011

Leath Correctional Institution 9/1/2011
Campbell Pre Release Center 9/27/2011

Stevenson Correctional Institution 9/27/2011

Walden Correctional Institution 9/28/2011
Watkins Pre Release 9/28/2011

Broad River Correctional 9/29/2011
Kirkland Reception and Evaluation 10/4/2011
Manning Correctional Institution 10/5/2011

Palmer Pre Release Center 10/6/2011
Evans Correctional Institution 10/10/2011
Lower Savannah Pre-Release 10/11/2011

Trenton Correctional Institution 10/11/2011
McCormick Correctional 10/12/2011

Coastal Pre-Release Center 10/13/2011
Lieber Correctional Institution 10/17/2011

MacDougall Correctional 10/17/2011
Ridgeland Correctional 10/18/2011

Wateree River Correctional 10/19/2011
Lee Correctional Institution 10/20/2011

Turbeville Correctional 10/24/2011
Kershaw Correctional Institution 10/25/2011

Catawba Pre-Release Center 10/26/2011
Allendale Correctional 10/27/2011

Livesay A Correctional 11/2/2011
Livesay B Correctional 11/2/2011

Perry Correctional Institution 11/3/2011
Tyger River Correctional 11/7/2011


